
MEMORANDUM 
DEPARTMENT OF FACILITY SERVICES 

COUNTY OF PLACER 

TO: BOARD OF SUPERVISORS DATE: APRIL 18,2006 

FROM: 
%3 

&MES DURFEE / MARY DIETRICH 

SUBJECT: COMMUNITY DEVELOPMENT RESOURCE CENTER - ARCHITECTURAL 
AND ENGINEERING SERVICES 

ACTION REQUESTEDIRECOMMENDATION: Approve Amendment No. 2 to Agreement 
No. 11396 with Williams + Paddon, Architects + Planners 1 Inc. (W+P) to provide 
architectural and engineering Services for the Community Development Resource Center 
(CDRC), Project No. 4630, and authorize the Chairman to execute the Amendment, 
increasing the contract by $1 94,909 for a total contract cost not-to-exceed $1,311,339. 

BACKGROUND: On December 4,2001, your Board approved a Professional Services 
Agreement with W+P to perform architectural and engineering services for the CDRC. This 
contract identified specific tasks and a project schedule for staff performing those tasks. The 
original agreement was based on completion of the project in October, 2006. As the 
construction completion date has been revised, this Amendment provides the continuing 
professional architectural and engineering services necessary for the most efficient and cost 
effective delivery of the CDRC. 

Amendment No. 2 will amend the existing agreement to provide for additional construction 
observation, changes to the construction documents due to creation of the new Community 
Development Resource Agency, connection of the building to NID water, selection of building 
furniture, preparation of a lifecycle cost analysis of equipment maintenance and replacement, 
preparation of record drawings and specifications and an additional reimbursable allowance. 
This Amendment will increase the total contract to an amount not-to-exceed $1,311,339. 
These additional services will support the completion of construction of the building. In order 
to proceed, it is necessary for your Board to approve Amendment No. 2. A copy of the 
Amendment is available for review at the Clerk of the Board. 

ENVIRONMENTAL CLEARANCE: On January 20,2204, your Board certified the Final EIR 
and adopted the Findings of Fact and Statement of Overriding Considerations on the DeWitt 
Government Center Facility Plan, which fulfills the requirements of the California 
Environmental Quality Act. 

FISCAL IMPACT: Amendment No.2 will increase the existing contract amount by $1 94,909, 
for a total contract cost not-to-exceed $1,311,339. There are sufficient funds appropriated in 
the project budget. 

AVAILABLE FOR REVIEW AT THE CLERK OF THE BOARD OFFICE: AMENDMENT NO. 2 

Cc: COUNTY EXECUTIVE 
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